



CONSTRUCTION UPDATE
SEPTEMBER 1, 2017

2017 RESURFACING PROGRAM
LAKELAND – JEFFERSON TO END

The new curb and gutter on the west side of the street is being placed today. Next week we are anticipating the following:

Tuesday	No work – Concrete curb curing
Wednesday/Thursday	Backfilling new curb and prepping drive approaches
Friday/Saturday	Forming and Pouring drive approaches on west side

We are anticipating that the new concrete drive approaches will need between 4 to 7 days of cure time before they are strong enough to drive on. We will be monitoring the strength each day and plan to open the driveways as soon as they are safe to drive on. Please do not drive on your new drive approach until the tape and/or barricades in front of your driveway are removed.

Please note that this schedule is weather dependent and may need to be updated periodically during this project.

To allow the contractor to complete their work, no parking will be allowed on the street from 7am to 7pm. Residents that do not have access to their driveways may park on the street after 7pm but must have their vehicles off the street by 7am.

The City of Grosse Pointe wishes to apologize in advance of the impending construction for any inconvenience it may cause you and hopes, with your cooperation, to complete the construction in a timely manner.

If you have any questions or concerns, please feel free to contact any of the following:

Contractor:	Pro-Line Asphalt Paving Corporation	(586) 752-7730
Engineer:	Anderson, Eckstein and Westrick, Inc Stephen Pangori	spangori@awinc.com (586) 726-1234

Thank You.