



NOTICE TO BUSINESSES

OCTOBER 27, 2017

2017 RESURFACING PROGRAM KERCHEVAL PLACE – NOTRE DAME TO CADIEUX

Due to the rain earlier this week, the contractor lost 3 days of scheduled work and was unable to start work on Kercheval Place this week. Due to the fact that this project is anticipated to take 4 weeks to complete (without any further weather delays) and it is nearly November, we have decided to postpone this project until spring. The contractor will be patching the area near Notre Dame this week where the storm sewer work was completed and they will be constructing a new crosswalk on Notre Dame and St. Clair at the parking structure yet this fall.

Please anticipate receiving a notice in early April with the proposed schedule showing work starting in mid to late April.

The City of Grosse Pointe wishes to apologize for any inconvenience this project may cause you and hopes, with your cooperation, to complete the construction in a timely manner.

If you have any questions or concerns, please feel free to contact any of the following:

Contractor: Pro-Line Asphalt Paving Corporation (586) 752-7730

Engineer: Anderson, Eckstein and Westrick, Inc
Stephen Pangori spangori@awinc.com (586) 726-1234

Thank You.