



CONSTRUCTION UPDATE

SEPTEMBER 22, 2017

2017 WATER MAIN UPGRADE PROJECT

**WASHINGTON ROAD – CHALFONTE AVENUE TO WATERLOO STREET
WASHINGTON ROAD – ST. PAUL AVENUE TO MAUMEE AVENUE
MAUMEE AVENUE – WASHINGTON ROAD TO ROOSEVELT PLACE**

This week the contractor continued replacing concrete and prepping for the grass replacement. A summary of what is planned for next week by block is as follows:

Washington (Chalfonte to Goethe) – All concrete work is complete. The contractor plans to continue preparing the grass areas for the new sod.

Washington (Goethe to Charlevoix) - All concrete work is complete. The contractor plans to continue preparing the grass areas for the new sod.

Washington (Charlevoix to Waterloo) – All concrete work is complete. The contractor plans to continue preparing the grass areas for the new sod.

Washington (St. Paul to Maumee) – The contractor began replacing the concrete this week and will continue next week. Sections of the straight curb on the east side of the street that were disturbed by construction will be replaced with curb and gutter. Preparations for the new sod will also take place next week.

Maumee (Washington to Roosevelt) - The contractor anticipates starting the concrete replacement on this block next week and preparing for the installation of the new sod.

If part of your driveway was removed or damaged by construction, it will be replaced. Please do not drive on your new drive approach until the tape and/or barricades in front of your driveway are removed. We are anticipating that the new concrete drive approaches will need between 4 to 7 days of cure time before they are strong enough to drive on. We will be monitoring the strength each day and plan to open the driveways as soon as they are safe to drive on.

The contractor will also have a crew repairing damaged sprinkler lines and cutting out the lawn areas and placing topsoil. The sod is not planned to be placed until all of the disturbed area have been prepped and topsoiled. We are anticipating that the sod will be placed toward the end of this month.

The City of Grosse Pointe wishes to apologize for any inconvenience this project may have caused you and hopes, with your cooperation, to complete the remainder of the project in a timely manner. If you have any questions or concerns, please feel free to contact any of the following:

Contractor: Bricco Excavating Company, LLC (248) 547-6963

Engineer: Anderson, Eckstein and Westrick, Inc
Stephen Pangori (586) 726-1234

Thank You.