



CONSTRUCTION UPDATE

SEPTEMBER 29, 2017

2017 WATER MAIN UPGRADE PROJECT

**WASHINGTON ROAD – ST. PAUL AVENUE TO MAUMEE AVENUE
MAUMEE AVENUE – WASHINGTON ROAD TO ROOSEVELT PLACE**

The contractor spent the majority of this week focusing on the restoration of Washington between Waterloo and Chalfonte and that is why very little work got completed on your street. The good news is that the restoration on the other section of Washington is finishing up today and next week they plan to focus on your street. The contractor plans to have all the concrete work completed on your street by next Thursday and hope to be placing sod by Friday.

If part of your driveway was removed or damaged by construction, it will be replaced. Please do not drive on your new drive approach until the tape and/or barricades in front of your driveway are removed. We are anticipating that the new concrete drive approaches will need between 4 to 7 days of cure time before they are strong enough to drive on. We will be monitoring the strength each day and plan to open the driveways as soon as they are safe to drive on.

The City of Grosse Pointe wishes to apologize for any inconvenience this project may have caused you and hopes, with your cooperation, to complete the remainder of the project in a timely manner. If you have any questions or concerns, please feel free to contact any of the following:

Contractor: Bricco Excavating Company, LLC (248) 547-6963

Engineer: Anderson, Eckstein and Westrick, Inc
Stephen Pangori (586) 726-1234

Thank You.