



CONSTRUCTION UPDATE

OCTOBER 6, 2017

2017 WATER MAIN UPGRADE PROJECT

**WASHINGTON ROAD – ST. PAUL AVENUE TO MAUMEE AVENUE
MAUMEE AVENUE – WASHINGTON ROAD TO ROOSEVELT PLACE**

Due to some issues with the sidewalk ramp at the corner of Washington and Maumee, all of the concrete work was not completed this week. The contractor plans to complete the remainder of the concrete work next week along with the placement of topsoil and sod.

If part of your driveway was removed or damaged by construction, it will be replaced. Please do not drive on your new drive approach until the tape and/or barricades in front of your driveway are removed. We are anticipating that the new concrete drive approaches will need between 4 to 7 days of cure time before they are strong enough to drive on. We will be monitoring the strength each day and plan to open the driveways as soon as they are safe to drive on.

The City of Grosse Pointe wishes to apologize for any inconvenience this project may have caused you and hopes, with your cooperation, to complete the remainder of the project in a timely manner. If you have any questions or concerns, please feel free to contact any of the following:

Contractor: Bricco Excavating Company, LLC (248) 547-6963

Engineer: Anderson, Eckstein and Westrick, Inc
Stephen Pangori (586) 726-1234

Thank You.