



CONSTRUCTION UPDATE

October 5, 2018

**NOTRE DAME RESURFACING
KERCHEVAL TO WATERLOO**

Due to the rain this week the restoration work did not occur. Florence Cement Company's subcontractor, Breen's Landscaping, is currently planning on beginning the restoration on Monday October 8th. This work is planned to take 2 days and weather depending, will be completed by the end of the day on Tuesday.

The City of Grosse Pointe wishes to apologize for any inconvenience it may cause you and hopes, with your cooperation, to complete the construction in a timely manner.

If you have any questions or concerns, please feel free to contact any of the following:

Contractor: Florence Cement Company, Inc. (586) 997-2666

Engineer: Anderson, Eckstein and Westrick, Inc
Stephen Pangori spangori@awinc.com (586) 726-1234

Thank You.