



CONSTRUCTION UPDATE

August 26, 2019

2019 RESURFACING PROGRAM MAUMEE AVENUE - CADIEUX TO ST. CLAIR AND NEFF TO FISHER LINCOLN ROAD – JEFFERSON TO 400' NORTH OF MAUMEE

Florence Cement Company completed adjusting all of the manholes last week and the gas company adjusted 3 gas boxes at the Roosevelt and Maumee intersection.

There are 12 water shut-off boxes that remain to be adjusted before the remaining asphalt work can be completed. Florence Cement Company indicated that they would not be able to return to complete that work until after Labor Day. The City of Grosse Pointe was able to secure one of its emergency contractors that is able to complete this work sooner. This contractor is currently scheduled to begin adjusting the water shut-off boxes this Wednesday and plans on being completed with that work by this Friday. Florence Cements asphalt crew is schedule to finish the remaining patching work and place the final layer of asphalt during the week of September 3rd. Once the final layer of asphalt is placed, restoration of the lawn areas will take place including repairs to any damaged sprinkler lines and heads.

Please avoid parking on Maumee or Lincoln and make sure that your sprinkler system zone between the sidewalk and the curb is shut off.

The City of Grosse Pointe wishes to apologize for any inconvenience it may cause you and hopes, with your cooperation, to complete the construction in a timely manner.

If you have any questions or concerns, please feel free to contact any of the following:

Contractor: Florence Cement Company, Inc. (586) 997-2666

Engineer: Anderson, Eckstein and Westrick, Inc
Stephen Pangori spangori@awinc.com (586) 726-1234

Thank You.