



**NOTICE TO BUSINESSES AND PROPERTY OWNERS**

**March 29, 2019**

**FISHER ROAD STREETScape PROJECT**

Warren Contractors & Development, Inc. will be starting phase 2 of the streetscape project on Monday, April 1st. This phase includes the streetscape between Extreme Pizza and Subway and will also include the remainder of the landscape material and irrigation on the entire project.

The general sequencing of the project and schedule for phase 2 is as follows:

- Demolition (4/1 to 4/11)
  - Site Clearing
  - Curb Removal, sidewalk removal, driveway removal
  - Install temporary wood walkways to building entrances
- Underground (4/12 to 4/17)
  - Irrigation sleeves
  - Misc storm sewer
- Earth excavation and grading (4/17 to 4/18)
- Aggregate base (4/19 to 4/22)
- New Concrete Construction (4/23 to 5/5)
  - Exposed aggregate concrete
  - Driveways
  - Integral face curb with sidewalk
  - Plain sidewalk w/ planter curbing
- Irrigation (5/6 to 5/10)
- Site amenities (5/11 to 5/14)
- Landscaping (5/15 to 5/31)

The removal and replacement of the drive approaches will be phased in an effort to maintain access during construction as much as possible.

During this project, parking along the City side of Fisher Road between Extreme Pizza and Subway will not be allowed. Parking on the Farms side of Fisher Road will be allowed during most of the construction.

During construction, mail delivery and rubbish pick-up will not be interrupted.

The City of Grosse Pointe wishes to apologize for any inconvenience it may cause you and hopes, with your cooperation, to complete the construction in a timely manner.

If you have any questions or concerns, please feel free to contact any of the following:

Contractor: Warren Contractors & Development, Inc. (586) 323-3350

Engineer: Anderson, Eckstein and Westrick, Inc  
Stephen Pangori [spangori@awinc.com](mailto:spangori@awinc.com) (586) 726-1234  
(586) 855-9551 (cell)

City Staff: Pete Randazzo (313) 417-1181

Thank You.