



CONSTRUCTION UPDATE

AUGUST 18, 2017

**2017 RESURFACING PROGRAM
LAKELAND – JEFFERSON TO END**

Next week the contractor plans to be working on the catch basin and storm sewer work for most of the week. In an effort to minimize your inconvenience, the contractor is only planning on removing and replacing the curbs and drive approaches on one side of the street at a time. The contractor plans to begin the removal of the existing curb and drive approaches on the east side (even number addresses) on Friday, August 25th. **Those of you with even number addresses will not have access to your driveways for about a 3 week period starting next Friday.** The following is the contractor's anticipated schedule:

Curb and Drive Removal (East Side)	8/25/17 to 8/30/17
Curb and Gutter and Drive Installation (East Side)	8/31/17 to 9/11/17
Curb and Drive Removal (West Side)	9/18/17 to 9/23/17
Curb and Gutter and Drive Installation (West Side)	9/23/17 to 10/2/17
Milling of Existing Asphalt and base conditioning	10/3/17 to 10/6/17
Placement of new asphalt surface	10/7/17 to 10/14/17

Please note that the above schedule is weather dependent and may need to be updated periodically during this project. Construction updates will be distributed weekly to keep you informed of the contractor's current schedule.

To allow the contractor to complete their work, no parking will be allowed on the street from 7am to 7pm. Residents that do not have access to their driveways may park on the street after 7pm but must have their vehicles off the street by 7am.

There will be no interruption of emergency services at any time during construction.

If you are within the construction area and have a sprinkler system along the curb, please mark your sprinkler heads in this area. This will allow the contractor to attempt to avoid unnecessary damage to your system. If damaged, your system will be repaired during restoration of the project.

You will be notified when the placement of the new asphalt surface is scheduled to take place. When this happens, please turn off your **AUTOMATIC LAWN IRRIGATION SYSTEMS** on the night prior to resurfacing and refrain from cleaning driveways, washing cars, etc.

During construction, mail delivery and rubbish pick-up will not be interrupted.

The City of Grosse Pointe wishes to apologize in advance of the impending construction for any inconvenience it may cause you and hopes, with your cooperation, to complete the construction in a timely manner.

If you have any questions or concerns, please feel free to contact any of the following:

Contractor: Pro-Line Asphalt Paving Corporation (586) 752-7730

Engineer: Anderson, Eckstein and Westrick, Inc
Stephen Pangori spangori@awinc.com (586) 726-1234

Thank You.