



**CONSTRUCTION UPDATE**  
**SEPTEMBER 29, 2017**

**2017 RESURFACING PROGRAM**  
**WASHINGTON – CHALFONTE TO MACK**  
**LAKELAND – KERCHEVAL TO WATERLOO**  
**LAKELAND – JEFFERSON TO END**  
**RIVARD – GOETHE TO 866 RIVARD**

The contractor completed the milling and base repairs this week. Next week we are anticipating the following:

Monday/Tuesday	Place first lift of new asphalt. Work will occur in this order – Washington, Rivard, Lakeland (Kercheval to Waterloo) and Lakeland (Jefferson to end)
Wednesday-Friday	Restoration is anticipated to begin

After the first lift of new asphalt is placed and before the final asphalt lift, the contractor plans to complete the restoration work. The restoration will include; sprinkler system repairs, topsoil, and grass restoration.

Please note that this schedule is weather dependent and may need to be updated periodically during this project. To allow the contractor to complete their work, no parking will be allowed on the street from 7am to 7pm. Residents that do not have access to their driveways may park on the street after 7pm but must have their vehicles off the street by 7am.

The City of Grosse Pointe wishes to apologize for any inconvenience this project may cause you and hopes, with your cooperation, to complete the construction in a timely manner.

If you have any questions or concerns, please feel free to contact any of the following:

Contractor: Pro-Line Asphalt Paving Corporation (586) 752-7730

Engineer: Anderson, Eckstein and Westrick, Inc  
Stephen Pangori [spangori@awinc.com](mailto:spangori@awinc.com) (586) 726-1234

Thank You.