



**CONSTRUCTION UPDATE**  
**SEPTEMBER 8, 2017**

**2017 RESURFACING PROGRAM**  
**WASHINGTON – CHALFONTE TO MACK**  
**LAKELAND – KERCHEVAL TO WATERLOO**  
**LAKELAND – JEFFERSON TO END**

The contractor completed the installation of the drive approaches on one half of each street this week and removed the curb on the opposite side on Washington and will be completing the curb removal and stone placement on Lakeland between Kercheval and Waterloo tomorrow. Next week we are anticipating the following:

Monday/Tuesday	Remove curb and place stone for new curb on Lakeland South of Jefferson
Wednesday/Thursday	Place new curb and gutter on Washington and both blocks of Lakeland
Friday	Cure time for new curb and gutter

Please note that this schedule is weather dependent and may need to be updated periodically during this project.

To allow the contractor to complete their work, no parking will be allowed on the street from 7am to 7pm. Residents that do not have access to their driveways may park on the street after 7pm but must have their vehicles off the street by 7am.

The City of Grosse Pointe wishes to apologize in advance of the impending construction for any inconvenience it may cause you and hopes, with your cooperation, to complete the construction in a timely manner.

If you have any questions or concerns, please feel free to contact any of the following:

Contractor: Pro-Line Asphalt Paving Corporation (586) 752-7730  
Engineer: Anderson, Eckstein and Westrick, Inc  
Stephen Pangori [spangori@awinc.com](mailto:spangori@awinc.com) (586) 726-1234

Thank You.