



CONSTRUCTION UPDATE
OCTOBER 13, 2017

2017 RESURFACING PROGRAM
WASHINGTON – CHALFONTE TO MACK
LAKELAND – KERCHEVAL TO WATERLOO
LAKELAND – JEFFERSON TO END

This week the contractor completed the additional base repairs on Lakeland south of Jefferson and have repaired the sprinkler systems that were disturbed on all 3 streets. Next week we are anticipating that the contractor will be cutting out the disturbed areas in preparation for the placement of topsoil and sod. This work will begin Tuesday on Washington and then move to Lakeland between Kercheval and Waterloo and then to Lakeland from Jefferson to the end.

Please note that this schedule is weather dependent and may need to be updated periodically during this project. To allow the contractor to complete their work, no parking will be allowed on the street from 7am to 7pm. Residents that do not have access to their driveways may park on the street after 7pm but must have their vehicles off the street by 7am.

The City of Grosse Pointe wishes to apologize for any inconvenience this project may cause you and hopes, with your cooperation, to complete the construction in a timely manner.

If you have any questions or concerns, please feel free to contact any of the following:

Contractor: Pro-Line Asphalt Paving Corporation (586) 752-7730

Engineer: Anderson, Eckstein and Westrick, Inc
Stephen Pangori spangori@awinc.com (586) 726-1234

Thank You.