



CONSTRUCTION UPDATE

August 3, 2018

**NOTRE DAME RESURFACING
KERCHEVAL TO WATERLOO**

This week the contractor completed the installation of the new storm sewer and lowered the existing manholes in preparation for the milling operation.

Next week they plan on removing the existing parking lane along the Maire Elementary field in preparation for its replacement.

The City of Grosse Pointe wishes to apologize for any inconvenience it may cause you and hopes, with your cooperation, to complete the construction in a timely manner.

If you have any questions or concerns, please feel free to contact any of the following:

Contractor: Florence Cement Company, Inc. (586) 997-2666

Engineer: Anderson, Eckstein and Westrick, Inc
Stephen Pangori spangori@awinc.com (586) 726-1234

Thank You.