



CONSTRUCTION UPDATE

October 12, 2018

CHARLEVOIX RESURFACING NEFF TO FISHER

This week the contractor was able to complete the installation of all of the drive approaches and prepare the greenbelt areas for topsoil and sod. We are anticipating that your new concrete drive approaches will take 7 to 10 days to cure enough to allow you to drive on it. Please do not remove the caution tape and drive on it until the caution tape is removed by the contractor. We are anticipating that this will occur early next week.

Next week the contractor will be making some final preparations to the existing surface to prepare it for the final lift of asphalt. They are anticipating that the final lift of asphalt will be placed on Friday October 19th and Saturday the 20th. The placement of the topsoil and sod is scheduled for the week of October 22nd.

The City of Grosse Pointe wishes to apologize for any inconvenience it may cause you.

If you have any questions or concerns, please feel free to contact any of the following:

Contractor: Florence Cement Company, Inc. (586) 997-2666

Engineer: Anderson, Eckstein and Westrick, Inc
Stephen Pangori spangori@awinc.com (586) 726-1234

Thank You.