



CONSTRUCTION UPDATE

September 6, 2019

2019 RESURFACING PROGRAM MAUMEE AVENUE - CADIEUX TO ST. CLAIR AND NEFF TO FISHER LINCOLN ROAD – JEFFERSON TO 400' NORTH OF MAUMEE

Today Florence Cement has mobilized to begin the remaining patch work and conditioning required before the final layer of asphalt can be placed. This work will continue tomorrow and into next week and will include a large patch on Maumee between Neff and Lakeland. This block will be closed while the failed pavement in this block is being replaced.

Next week Florence plans to continue finishing up the patch work and conditioning on Monday and Tuesday. The milling machine is scheduled to be on-site next Wednesday to mill the remainder of the pavement on Maumee at Fisher Road along with a few other locations on Maumee and Lincoln. The placement of the final asphalt surface is scheduled for next Thursday and Friday weather permitting.

Please avoid parking on Maumee or Lincoln and make sure that your sprinkler system zone between the sidewalk and the curb is shut off. Several residents have continued to run their sprinklers between the curb and the sidewalk. If they are not shut off next week this may delay placement of the final asphalt surface.

The City of Grosse Pointe wishes to apologize for any inconvenience it may cause you and hopes, with your cooperation, to complete the construction in a timely manner.

If you have any questions or concerns, please feel free to contact any of the following:

Contractor: Florence Cement Company, Inc. (586) 997-2666

Engineer: Anderson, Eckstein and Westrick, Inc
Stephen Pangori spangori@awinc.com (586) 726-1234

Thank You.